2007 2008 2009 2010

ID Task Name Start Finish Duration
QL | Q2 | @3 | Q4| Q1| Q|03 | |01 |Q|Q|qr
1 | Preliminary Hazard Assessment 12/20/2004 10/6/2005 41.8w
2 | NEPA Assessment 6/19/2002 7/13/2006 212.4w
3 | Hazard Screening Report 3/1/2007 4/24/2007 7.8w .
4 | safety Committee Reviews 3/1/2007 2/29/2008 52.4w ]
5 | Draft Unreviewed Safety Issue (USI) 7122007 12/28/2007 26w [ ]
6 | Draft Accelerator Safety Envelopes (ASEs) 71212007 12/28/2007 26w [ ]
7 | mdependent Review of Drafts 1/1/2008 2/29/2008 8.8w [ ]
8 | BNL ESH Committee Review of US| and ASE 3/3/2008 3/28/2008 4w [ ]
9 | et Mitactone L orat 3y 0 Comptete: 4/1/2008 5/1/2008 4.6w B
L0 | by b s e ivery | 51112008 1/30/2009 39.4u L
L | Bt e emane - Level 2 1/30/2009 713112009 262 —
12 | BHSO Letter Approving Commissioning, Project 8/3/2009 8/13/2009 1.8w |
13 | Commissioning Activites 8/14/2009 12/30/2009 19.8w [ ]
14 | ARR for Routine Operations 1/1/2010 4/1/2010 13w [ ]
15 Request DOE Authorization for Routine 1/1/2010 4/1/2010 13w -
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